

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Bangladesh Labour Information Management System (LIMS) Project

Procurement Plan1: (FY 2022-2023)

**Budget: Development
Lakh Taka**

Package No.	Description of Procurement Services	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process		Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Signature	Total Time to	Completion of Contract								
								Planned Dates	Actual Dates																			
1	Consultancy Service for Design, Development, Implementation, maintenance and Support of labour Information Management Syatem and data collection, ID card print, distribution etc	কর্ম	১৪০৫	কর্তৃপক্ষ	সি.এ.ও	১১০০	১১০০.০০	9	Planned Dates	10	04-Sep-22	11	03-Nov-22	12	01-Dec-22	13	14-Dec-22	14	18-Dec-22	15	21-Dec-22	16	18-Jan-23	17	16-Feb-23	18	134	19
								Actual Dates																				
Total=							১১০০.০০																					

[Handwritten signature]

[Handwritten signature]

[Handwritten mark]

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Bangladesh Labour Information Management System (LIMS) Project

Procurement Plan (FY 2022-2023)

Budget: Development


Package No.	Description of Procurement Package Physical Services	Unit	QTY.	Procurement method & (Type)	Contracting Authority	Source of Funds	Estd. Cost in (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
১	গাতি ভাড়া(০২ টি)	মাস	৩০	ওটিএম	প্রকল্প পরিচালক	জিওবি	৩০.০০	Planned Dates Planned Days Actual Dates	-	01-Sep-22 0 25	22-Sep-22 25	06-Oct-22 14	13-Oct-22 7	20-Oct-22 7	10-Nov-22 21	75	
২	আউটসোর্সিং (০৭ জনবল বেতন আতা)	মাস	৩০	ওটিএম	প্রকল্প পরিচালক	জিওবি	৮৪.৬৪	Planned Dates Planned Days Actual Dates	-	01-Sep-22 0 25	22-Sep-22 25	06-Oct-22 14	13-Oct-22 7	20-Oct-22 7	10-Nov-22 21	75	
৩	অনাবাসিক ভবন (ইন্টারিয়ার/রিনোভেশন) ওয়ার্ক	এলএস	-	আরএফ কিউ	প্রকল্প পরিচালক	জিওবি	৯০.০০	Planned Dates Planned Days Actual Dates	-	08-Dec-22 - -	26-Dec-22 18	27-Dec-22 1	- -	29-Dec-22 (Purchase Order) 2	21		
	মোট=						১৪৪.৬৪										


Ministry/ Division	Ministry of Labour and Employment	
Agency	Department of Inspection for Factories and Establishment	
Project Entity Name & Code	Project Director	
Project/Program me Name & Code	Bangladesh Labour Information Management System (LIMS) Project	


Procurement Plan (FY 2022-2023)

Budget: Development

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contracting Authority	Source of Funds	Estd. Cost in (Taka Lac)	Time Code for Process		Not used in Goods	Invite/Adv tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1								Planned Dates	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Days	Planned Days									
								Actual Dates	Actual Dates									
জিডি-১	আসবাবপত্র	সংখ্যা	৫০	ওটিএম	প্রকল্প পরিচালক	জিওরি	৯.৪৯	Planned Dates	Planned Dates	-	0	18	15	7	12	21	73	
								Planned Days	Planned Days									
								Actual Dates	Actual Dates									
জিডি-২	কম্পিউটার ও আনুষঙ্গিক (সার্ভিসসহ)	সংখ্যা	৫১	ওটিএম	প্রকল্প পরিচালক	জিওরি	৫০.৬৪	Planned Dates	Planned Dates	-	0	18	15	7	12	21	73	
								Planned Days	Planned Days									
								Actual Dates	Actual Dates									
জিডি-৩	অফিস সরঞ্জাম	সংখ্যা	১৯	ওটিএম	প্রকল্প পরিচালক	জিওরি	২৪.৬	Planned Dates	Planned Dates	-	0	18	15	7	12	21	73	
								Planned Days	Planned Days									
								Actual Dates	Actual Dates									
জিডি-৭	অনাবাসিক ভবন (ইন্টারিয়ার/রি নোডেশন) পণ্য	এলএস	-	আরএফ কিউ	প্রকল্প পরিচালক	জিওরি	৫.০০	Planned Dates	Planned Dates	-	-	-	18	1	-	2	21	
								Planned Days	Planned Days									
								Actual Dates	Actual Dates									
মোট=								৮৯.৭৩										


মোঃ ফারুক
 ডিপ্লোমা পরিচালক
 LIMS একক, DIFE


মোঃ ফারুক
 ডিপ্লোমা পরিচালক
 LIMS একক, DIFE


মোঃ ফারুক
 ডিপ্লোমা পরিচালক
 LIMS একক, DIFE