

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Bangladesh Labour Information Management System (LIMS) Project

Procurement Plan I: (FY 2022-2023)

**Budget: Development
Lakh Taka**

Package No.	Description of Procurement Package	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (Taka in Lac)	Time Code for Process		Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Signature of Contract	Total Time to Completion of Contract	Time for Completion of Contract	
								Planned Dates	Actual Dates												
1																					
2	Consultancy Service for Design, Development, Implementation, maintenance and Support of labour Information Management System and data collection, ID card print, distribution etc.	৳	১৪০০	৳	৳	৳	১১২০.০০														
							১১২০.০০														
							১১২০.০০														

(Handwritten mark)

(Handwritten mark)

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name & Code	Project Director
Project/Program Name & Code	Bangladesh Labour Information Management System (LIMS) Project

Procurement Plan (FY 2022-2023)

Budget: Development

Package No.	Description of Procurement Package Physical Services	Unit	QTY.	Procurement method & (Type)	Contracting Authority	Source of Funds	Est. Cost in Taka (Lac)	Time Code for Process		Not used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭	১৮
৩০	৩০	৩০	৩০	৩০	৩০	৩০	৩০.০০	Planned Dates	01-Sep-22	22-Sep-22	06-Oct-22	13-Oct-22	20-Oct-22	10-Nov-22	75			
								Actual Dates	-	-	-	-	-	-				
৩০	৩০	৩০	৩০	৩০	৩০	৩০	৩০.০০	Planned Dates	01-Sep-22	22-Sep-22	06-Oct-22	13-Oct-22	20-Oct-22	10-Nov-22	75			
								Actual Dates	-	-	-	-	-	-				
৩০	৩০	৩০	৩০	৩০	৩০	৩০	৩০.০০	Planned Dates	08-Dec-22	-	26-Dec-22	27-Dec-22	-	29-Dec-22	21	21		
								Actual Dates	-	-	-	-	-	-				
Total								১২৪.৬৪										

(Handwritten mark)

(Handwritten signature)

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name & Code	Project Director
Project/Program me Name & Code	Bangladesh Labour Information Management System (LIMS) Project


Procurement Plan (FY 2022-2023)

Budget: Development

Package No.	Description of Procurement Package Goods	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process		Not used in Goods	Invite/Adv Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
								Planned Dates	Actual Dates									
সিডি-১	আবদারহান্নে	সংখ্যা	৫০	ওপিএস	স্বল্প প্রকল্প পরিচালক	ফিওবি	৯.৪৯	Planned Dates	-	08-Dec-22	26-Dec-22	10-Jan-23	17-Jan-23	29-Jan-23	19-Feb-23	73		
								Actual Dates	-									
সিডি-২	অফিস সরঞ্জাম	সংখ্যা	৯৯	ওপিএস	স্বল্প প্রকল্প পরিচালক	ফিওবি	২৪.৬	Planned Dates	-	08-Dec-22	18	15	7	12	21	73		
								Actual Dates	-									
সিডি-৩	অনলাইনিক ডকুমেন্টেশন/রিভিজন/রিভিজন/রিভিজন/রিভিজন	এসএস	-	আবদারহান্নে	স্বল্প প্রকল্প পরিচালক	ফিওবি	৫.০০	Planned Dates	-	08-Dec-22	-	26-Dec-22	27-Dec-22	-	29-Dec-22 (Purchase Order)	21		
								Actual Dates	-									
টোটাল								৩৯.৯৯										


১৫/১২/২৩

আব্দুল মুনিন
উপ-স্বাক্ষর পরিচালক
LIMS প্রকল্প, DIFE


স্বাক্ষরিত
১৫/১২/২৩

স্বাক্ষরিত
স্বাক্ষর পরিচালক
LIMS প্রকল্প, DIFE