



ANNUAL PROCUREMENT PLAN (Services for F. Y. 2023-24)

Project Cost In Million Taka	
Total	2,879.10
GoB	2,879.10
PA	-

Ministry / Division:	Ministry of Labour and Employment
Agency:	Department of Inspection for Factories and Establishments
Procuring Entity Name:	Project Director
Project / Programme Name & Code:	Strengthening and Modernization of the Department of Inspection of Factories and Establishment and Construction of 13 District Offices (2nd Rev.)
Project Implementation Periods:	01 July 2019 - 30 June 2025

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Million Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-2	Hiring Individual Consultant (Procurement specialist - Total 1)	MD	180	SIC (N)	PD	GOB	1.80	Planned Dates	N/A	15-07-23	30-07-23	06-08-23	11-08-23	16-08-23	23-08-23	30-08-23		31-12-24
								Planned Days		0	14	7	5	5	7	7	45	
								Actual Dated										
SD-1	Hiring Individual Consultant (Audit & Accounts - Total 1)	MD	200	SIC (N)	PD	GOB	2.00	Planned Dates	N/A	15-07-23	30-07-23	06-08-23	11-08-23	16-08-23	23-08-23	30-08-23		30-06-25
								Planned Days		0	14	7	5	5	7	7	45	
								Actual Dated										
SD-5	Hiring Training Farm (Local Training - Total 1)	Month	18	FBS	PD	GOB	12.575	Planned Dates	01-08-23	16-08-23	13-09-23	28-09-23	05-10-23	12-10-23	19-10-23	03-11-23		31-12-24
								Planned Days	0	15	28	15	7	7	7	15	94	
								Actual Dated										
SD-6	Hiring Training Farm (Foreign Training- Total 1)	Month	18	FBS	PD	GOB	14.30	Planned Dates	01-08-23	16-08-23	13-09-23	28-09-23	05-10-23	12-10-23	19-10-23	03-11-23		31-12-24
								Planned Days	0	15	28	15	7	7	7	15	94	
								Actual Dated										
Total Value of Services Procurement							30.675											


ড. ইমতিয়াজ মাহমুদ
 প্রকল্প পরিচালক (অতিরিক্ত সচিব)
 কলকারখানা ও প্রতিষ্ঠান পরিদর্শন অধিদপ্তর
 সচিবালয় ও আঞ্চলিক কার্যালয় এবং ১৩ জেলা কার্যালয় স্থাপন প্রকল্প
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মহিফ উদ্দিন আহমেদ
 পরিদর্শক (অতিরিক্ত দায়িত্ব)
 (অতিরিক্ত সচিব)
 কারখানা ও প্রতিষ্ঠান পরিদর্শন অধিদপ্তর
 শ্রম ও কর্মসংস্থান মন্ত্রণালয়।

ANNUAL PROCUREMENT PLAN (Works & Physical Services for F. Y. 2023-24)

Ministry / Division:

Agency:

Procuring Entity Name &

Project / Programme Name &

Code:

Project Implementation

Ministry of Labour and Employment

Department of Inspection for Factories and Establishments

Project Director

Strengthening and Modernization of the Department of Inspection of Factories and Establishment and Construction of 13 District Offices (2nd Rev.)

01 July 2019 - 30 June 2025

Project Cost In MillionTaka

Total

2,879.10

GoB

2,879.10

PA

-

Pack age	no	Description of Procurement Package PHYSICAL SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estid. Cost (Million Taka)	Time Code for Process	Net Used in Physical Service	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
																			Planned Date	Planned Days	Actual Date
PS-5.1	Vehicle Hiring	Month	6	RFQ	PD	GOB	0.60		N/A	07-07-23	14-07-23	19-07-23	22-07-23	25-07-23	30-07-23	5	23	31-01-24			
																			Planned Days	0	7
																			Actual Date		
PS-5.2	Vehicle Hiring	Month	18	OTM	PD	GOB	2.00		N/A	01-11-23	15-11-23	22-11-23	29-11-23	06-12-23	21-12-23	7	15	30-06-25			
																			Planned Days	0	14
																			Actual Date		
PS-6.1	Manpower Outsourcing (2 Pers.)	MM	24 x 2	RFQ	PD	GOB	1.00		N/A	01-09-23	08-09-23	13-09-23	11-09-23	18-09-23	16-09-23	5	5	30-06-25			
																			Planned Days	0	7
																			Actual Date		
PS-6.2	Manpower Outsourcing (3 Pers.)	Month	24 x 3	OTM	PD	GOB	2.00		N/A	15-09-23	29-09-23	06-10-23	06-10-23	13-10-23	21-10-23	7	15	30-06-25			
																			Planned Days	0	14
																			Actual Date		
Total Value of Physical Services Procurement								5.60													



ড. ইমতিয়াজ মাহমুদ

প্রকল্প পরিচালক (অতিরিক্ত সচিব)

কলকারখানা ও প্রতিষ্ঠান পরিদর্শন অধিদপ্তর
পতিপাড়া ও জুবিলিহল এক ১০ ফেস কর্নার হাট প্রকল্প
পশ্চিমবঙ্গী বাংলাদেশ সরকার



সাইফ উদ্দিন আহমেদ
মহাপরিদর্শক (অতিরিক্ত দায়িত্ব)
(অতিরিক্ত সচিব)
কলকারখানা ও প্রতিষ্ঠান পরিদর্শন অধিদপ্তর
শ্রম ও কর্মসংস্থান মন্ত্রণালয়।

ANNUAL PROCUREMENT PLAN (Goods and Related Services for F. Y. 2023-24)

Ministry / Division:	Ministry of Labour and Employment
Agency:	Department of Inspection for Factories and Establishments
Procuring Entity Name:	Project Director
Project / Programme Name & Code:	Strengthening and Modernization of the Department of Inspection of Factories and Establishment and Construction of 13 District Offices (2nd Rev.)
Project Implementation Periods:	01 July 2019 - 30 June 2025

Project Cost In MillionTaka

Total	2,879.10
GoB	2,879.10
PA	-


Pack age no	Description of Procurement Package GOODS and Related Services	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd. Cost (Million Taka)	Time Code for Process	Not Used in GOODS	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract							
																		Planned Date	Planned Days	Actual Date	Planned Date	Planned Days	Actual Date	Planned Date
GD-12	Purchase of Motorcycle	No.	136	OTM	IG	GOB	24.480			01-10-23	22-10-23	29-10-23	13-11-23	18-11-23	03-12-23	15	63							
																		Planned Days	0	21	7	15	5	15
																		Actual Date						
GDS-13	Purchase of Scooti	No.	64	OTM	IG	GOB	7.680			01-10-23	22-10-23	29-10-23	13-11-23	18-11-23	03-12-23	15	63							
																		Planned Days	0	21	7	15	5	15
																		Actual Date						
GD-34	Purchase of Office Equipment	No.	3	RFQ	PD	GOB	0.500			01-08-23	08-08-23	13-08-23	16-08-23	19-08-23	24-08-23	5	23							
																		Planned Days	0	7	5	3	3	5
																		Actual Date						
GD-11*	Vehicle for PD (SUV)	No.	1	OTM/ DPM	PD	GOB	7.500			01-09-23	22-09-23	29-09-23	04-10-23	11-10-23	26-10-23	7	15							
																		Planned Days	0	21	7	5	7	15
																		Actual Date						
GD-14	Purchase of Furniture (District offices)	No.	94	OTM	PD	GOB	1.350			01-10-23	22-10-23	29-10-23	03-11-23	10-11-23	25-11-23	7	15							
																		Planned Days	0	21	7	5	7	15
																		Actual Date						
GD-25	Purchase of office Equipment (District offices)	No.	24	OTM	PD	GOB	1.600			15-10-23	05-11-23	12-11-23	17-11-23	24-11-23	09-12-23	7	15							
																		Planned Days	0	21	7	5	7	15
																		Actual Date						
GD-15	Purchase of Furniture (District offices)	No.	96	OTM	PD	GOB	1.400			01-10-23	22-10-23	29-10-23	03-11-23	10-11-23	25-11-23	7	15							
																		Planned Days	0	21	7	5	7	15
																		Actual Date						

Handwritten mark

Package no	Description of Procurement Package GOODS and Related Services	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estd. Cost (Million Taka)	Time Code for Process	Not Used in GOODS	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approval To Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GD-26	Purchase of office Equipment (2 District offices)	No.	28	OTM	PD	GOB	1.725	Planned Date		15-10-23	05-11-23	12-11-23	17-11-23	24-11-23	09-12-23		
								Planned Days		0	21	7	5	7	15	55	
								Actual Date									
GD-16	Purchase of Furniture (District offices)	No.	98	OTM	PD	GOB	1.400	Planned Date		01-10-23	22-10-23	29-10-23	03-11-23	10-11-23	25-11-23		
								Planned Days		0	21	7	5	7	15	55	
								Actual Date									
GD-27	Purchase of office Equipment (2 District offices)	No.	28	OTM	PD	GOB	1.725	Planned Date		15-10-23	05-11-23	12-11-23	17-11-23	24-11-23	09-12-23		
								Planned Days		0	21	7	5	7	15	55	
								Actual Date									
Total Value of Goods Procurement							49.360										

* Subject to Finance Division's Clearance

০৯/০৭/২৬
ড. ইমতিয়াজ মাহমুদ
 প্রকল্প পরিচালক (অতিরিক্ত সচিব)
 কলকারখানা ও প্রতিষ্ঠান পরিদর্শন অধিদপ্তর
 পতিশািবরন ও আধুনিকান বন ১৩ তেলা কর্কালা হাঙ্গন গ্রনক
 পশ্চিমবঙ্গী বাংলাদেশ শাকলা


সাইফ উদ্দিন আহমেদ
 মহাপরিদর্শক (অতিরিক্ত দায়িত্ব)
 (অতিরিক্ত সচিব)
 কলকারখানা ও প্রতিষ্ঠান পরিদর্শন অধিদপ্তর
 শ্রম ও কর্মসংস্থান মন্ত্রণালয়।