

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name	Project Director
Project/Program me Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)

Budget: Development

Lakh Taka

Annual Procurement Plan (APP) 2023-2024 FY

Package & Lot No.	Description of Procurement Package Physical Services	Unit	QTY.	Procurement method & Authority (Type)	Contract Approving Authority	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Adv erse Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Complete of Contract	Time for Completion of Contract
1st Quarter																	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-2 Lot-1	Computer & Accessories	Nos	79	OTM	PD	GOB	70.00	Planned Dates	-	14-Aug-23	30-Aug-23	21-Sep-23	01-Oct-23	08-Oct-23	29-Oct-23		30-Nov-23
								Planned Days	-	0	16	22	9	7	21	75	
								Actual Dates	-								
GD-7 Lot-1	Others Stationary	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	14-Aug-23	-	28-Aug-23	31-Aug-23	-	05-Sep-23 (Purchase Order)		14-Sep-23
								Planned Days	-	-	-	14	3	-	5	22	
								Actual Dates	-								
2nd Quarter																	
WD-3 Lot-1	Survey (Non-Consulting Service)	Month	12	OTM	PD	GOB	40.00	Planned Dates		01-Oct-23	16-Oct-23	07-Nov-23	14-Nov-23	21-Nov-23	12-Dec-23		12-Jan-24
								Planned Days		0	16	22	7	7	21	73	
								Actual Dates									
GD-8 Lot-1	Computer Consumables	LS	LS	RFQ	PD	GOB	5.00	Planned Dates		01-Oct-23	-	12-Oct-23	16-Oct-23	-	22-Oct-23 (Purchase Order)		29-Oct-23
								Planned Days				12	4		6	22	
								Actual Dates									
							Total										

সাহেব উদ্দিন আহমেদ
 মহাপরিচালক (অতিরিক্ত পদার্থ)
 (অতিরিক্ত গতি)
 কার্যক্রম ও প্রতিষ্ঠান পরিচালনা অধিদপ্তর
 ডি. এ. ও. কক্ষ, ঢাকা

গোষ্ঠী প্রধান আব্দুল
 একমুখ পরিচালক
 LIMS একমুখ, ঢাকা

আব্দুল হামিদ
 উপ-প্রকল্প পরিচালক
 : IMS একমুখ, DIFE

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name	Project Director
Project/Programme Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)

Budget: Development

Lakh Taka

Annual Procurement Plan (APP) 2023-2024 FY

Package & Lot No.	Description of Procurement Package Services	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-2, LO T-1	Consultancy Services for LIMS Awareness Building Campaign	m	4	QCBS	IG	GOB	202.75	Planned Dates	01-Nov-23	30-Nov-23	28-Dec-23	11-Jan-24	16-Jan-24	18-Jan-24	01-Feb-24	01-Mar-24		30 Apr, 25
		m	8					Planned Days	-	30	28	14	5	2	14	28	121	
								Actual Dates										
Total																		
							202.75											

30.7.23

আব্দুল মুমিন
উপ-প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

মোঃ মুল্লুজ আহমেদ
প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

27/10/23
আব্দুল মুমিন আহমেদ
সাইফ উদ্দিন (অতিরিক্ত মাসিক)
মহাপরিচালক (অতিরিক্ত সচিব)
(অতিরিক্ত সচিব)
কর্তৃপক্ষেরা ও প্রতিষ্ঠান পরিদর্শন অধিদপ্তর
মুদ্রণ ও কম্পিউটার প্রকল্প

Ministry/Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name	Project Director
Project/Program Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)

Budget: Development

Lakh Taka

Annual Procurement Plan (APP) 2023-2024 FY

Package & Lot No.	Description of Procurement Package Physical Services	Unit	QTY.	Procurement method & Authority (Type)	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Complete of Contract	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3rd Quarter																	
GD-7 Lot-2	Others Stationary	LS	LS	RFQ	PD	GOB	05.00	Planned Dates	01-Jan-24	14-Jan-24	17-Jan-24	21-Jan-24 (Purchase Order)	31-Jan-24				
								Planned Days		14	3	4					
								Actual Dates									
GD-6 Lot-1	Printing & Binding	Nos	500	RFQ	PD	GOB	05.00	Planned Dates	01-Mar-24	12-Mar-24	15-Mar-23	21-Mar-24 (Purchase Order)	31-Mar-24				
								Planned Days		12	3	6					
								Actual Dates									
Total							10.00										

আব্দুল হুসিন
উপ-প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

মোঃ হুমায়ুন আহমেদ
প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

আব্দুল হুসিন
উপ-প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

