

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name	Project Director
Project/Program me Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)

Budget: Development

Annual Procurement Plan (APP) 2023-2024 FY

Lakh Taka

Package & Lot No.	Description of Procurement Package Physical Services	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advetise Tender	Tender Opening	Tender/RFQ Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1st Quarter																		
GD-7 Lot-1	Others Stationary	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	14-Aug-23	-	28-Aug-23	31-Aug-23	-	05-Sep-23 (Purchase Order)	-	14-Sep-23	
								Planned Days	-	-	-	14	3	-	5	22		
								Actual Dates	-	-	-	-	-	-	-	-	-	
Total							5.00											
2nd Quarter																		
GD-2 Lot-1	Computer & Accessories	Nos	68	OTM	PD	GOB	37.00	Planned Dates	-	01-Nov-23	16-Nov-23	07-Dec-23	14 Dec-23	21-Dec-23	11-Jan-24	-	31-Jan-24	
								Planned Days	-	0	16	21	7	7	21	72		
								Actual Dates	-	-	-	-	-	-	-	-	-	
Total							37.00											

আব্দুল মুমিন
উপ-প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

মোঃ বুলবুল আহমেদ
প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE


সাইফ উদ্দিন আহমেদ
মহাপরিদর্শক (আতিরিক্ত দায়িত্ব)
(আতিরিক্ত সচিব)
কলসংরক্ষণ ও প্রতিষ্ঠান পরিচালনা অফিস
শ্রম ও কর্মসংস্থান মন্ত্রণালয়।


Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name	Project Director
Project/Programme Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)


Budget: Development
Lakh Taka

Annual Procurement Plan (APP) 2023-2024 FY

Package & Lot No.	Description of Procurement Package Physical Services	Unit	QTY.	Procurement method & (Type)	Contract Approvin R Authority	Source of Funds	Appro x. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Ad vertise Tender	Tender Opening	Tender/RF Q Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total Time to Contract Signatur e	Time for Completio n of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3rd Quarter																	
GD-2 Lot-1	Survey	M	4	OTM	PD	GOB	40.00	Planned Dates	-	01-Jan-24	15-Jan-24	04-Feb-24	18-Feb-24	25-Feb-24	17-Feb-24		30 Jun 24
								Planned Days	-	0	15	20	7	7	21	70	
								Actual Dates	-								
GD-8 Lot-1	Machine and equipment rental	LS	LS	RFQ	PD	GOB	5.00	Planned Dates	-	01-Jan-24	-	14-Jan-24	17-Jan-24	-	22-Jan-24 (Purchase Order)		31-Jan-24
								Planned Days	-			14	3		5	22	
								Actual Dates	-								
GD-9 Lot-1	Computer Consumables	LS	LS	RFQ	PD	GOB	5.00	Planned Dates		01-Feb-24	-	13-Feb-24	18-Feb-24	-	25-Feb-24 (Purchase Order)		7-Mar-24
								Planned Days				13	5		7	25	
								Actual Dates									
Total							50.00										


আব্দুল মুমিন
উপ-প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE


মোঃ বুলবুল আহমেদ
প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE


সাইফ উদ্দিন আহমেদ
মহাপরিদর্শক (অতিরিক্ত দায়িত্ব)
(অতিরিক্ত সচিব)
কলকাতা ও সফটওয়্যার পরিদর্শন অফিসের
প্রশ্ন ও কর্মসংস্থান মহাপাঠালা।

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment
Project Entity Name	Project Director
Project/Programme Name & Code	Bangladesh Labour Information Management System (LIMS) Project (224364700)

Budget: Development

Lakh Taka

Annual Procurement Plan (APP) 2023-2024 FY

Package & Lot No.	Description of Procurement Package Services	Unit	Qty.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
4 th Quarter																		
SD-3, LO T-1	Consultancy Services for LIMS Project and Feasibility Study for 2 nd Phase.	m	18	QCBS	PD	GOB	54.00	Planned Dates	01-Apr-24	29-Apr-24	29-May-24	12-Jun-24	17-Jun-24	23-Jun-24	30-Jun-24	28-Jul-24		Within 30 Apr. 25
								Planned Days	-	29	30	14	5	6	7	28	119	
								Actual Dates										
Total							54.00											

আব্দুল মুমিন
উপ-প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

মোঃ বুলবুল আহমেদ
প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

সাইফ উদ্দিন আহমেদ
মহাপরিদর্শক (অতিরিক্ত দায়িত্ব)
(অতিরিক্ত সচিব)
কলাকায়স্থান ও সঠিত্তান পরিদর্শন অধিদপ্তর
প্রা. ও কর্মসংস্থান মন্ত্রণালয়।

Ministry/ Division	Ministry of Labour and Employment
Agency	Department of Inspection for Factories and Establishment Project Director
Project Entity Name	Bangladesh Labour Information Management System (LIMS) Project (224364700)
Project/Programme Name & Code	

Budget: Development
Lakh Taka

Annual Procurement Plan (APP) 2023-2024 FY

Package & Lot No.	Description of Procurement Package Physical Services	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Approx. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advise Tender	Tender Opening	Tender/RFO Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
																		Planned Dates	Planned Days
4th Quarter																			
D-7 Lot-2	Others Stationary	LS	LS	RFQ	PD	GOB	05.00		-	01-Apr-24	-	14-Apr-24	17-Apr-24	-	21-Apr-24 (Purchase Order)	4	21	30-Apr-24	
GD-10 Lot-1	Books & Magazine	LS	LS	RFQ	PD	GOB	5.00		-	01-May-24	-	14-May-24	19-May-24	-	23-May-24 (Purchase Order)	4	23	30-May-24	
GD-6 Lot-1	Printing & Binding	Nos	500	RFQ	PD	GOB	05.00			02-Jun-24	-	16-Jun-24	19-Jun-24	-	24-Jun-24 (Purchase Order)	5	23	30-Jun-24	
							Total												
							15.00												

সাহসিক উপকরণ (আইসিএফ) মন্ত্রণালয়
মহাপরিচালক (আইসিএফ সার্ভিস)
(আইসিএফ সার্ভিস) পরিচালক
কলকাতা ও প্রকল্প পরিচালক
শ্রী ও কোম্পানী সফটওয়্যার

মোঃ মুকুল আহমেদ
প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE

আব্দুল মুবিন
উপ-প্রকল্প পরিচালক
LIMS প্রকল্প, DIFE